





















































Planning and Implementation of a Project: JICA’s approach  
toward Regional Development and Cultural Property Protection
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• 2011年8月    ヨルダン国より要請（2010年度の修正版） 
• 2012年6月下旬 外務省案件採択（年央採択）及びJICAに対する調査実施指示 
 
• 2012年8月  第一次現地調査（要請内容・実施体制・展示計画等の確認） 
• 2012年10月  第二次現地調査（展示計画及び建設サイトの確保状況の確認） 
• 2013年6月 第三次現地調査（遺跡のバッファーゾーン＆土地問題の確認）  
• 2013年9月 第四次現地調査（概略設計＝博物館の施設、設備、機材、運営維持 
      管理体制等に関する調査：調査期間は約4ヶ月間） 
            ＆初期遺跡影響評価の実施 
 
• 2014年1月 ドラフト・レポート説明（概略設計結果の説明と合意取得） 
• 2014年2月 閣議請議及び両国政府による交換公文(3月)（Exchange of Notes: E/N） 

































































































































































Abstract:‥ ‥The‥ purpose‥ of‥ this‥ short‥ essay‥ is‥ to‥ introduce‥
an‥ approach‥ to‥ a‥ JICA’s‥ project‥ about‥ cultural‥ property‥
protection,‥ utilizing‥ the‥ examples‥ of‥Petra‥Museum‥ (Jordan)‥
and‥Conservation‥Centre‥of‥Grand‥Egyptian‥Museum‥ (Egypt).‥
JICA‥considers‥ that‥ it‥ is‥essential‥ to‥support‥ tourism‥ (regional‥
development‥ and‥ protection‥ of‥ cultural‥ properties.‥ From‥
the‥viewpoint‥ of‥planning‥and‥practice,‥ as‥ for‥ the‥project‥ of‥
“Construction‥of‥ the‥Petra‥Museum”‥ (Jordan),‥ JICA‥has‥been‥
cooperating‥with‥National‥ Research‥ Institute‥ for‥ Cultural‥
Properties,‥Tokyo‥ from‥ the‥beginning‥ stage‥ of‥ the‥ project.‥
The‥ collaboration‥with‥ the‥ institution‥helps‥ JICA‥ formulate‥
properly‥project‥design.‥Although‥there‥are‥many‥changes‥and‥




covered‥whole‥period‥of‥ the‥project‥ (2009-2015).‥This‥ training‥
syllabus‥has‥been‥the‥fundamental‥material‥of‥the‥project‥since‥




many‥persons‥ involved.‥Although‥ it‥ is‥difficult,‥we‥continue‥ to‥
try‥to‥make‥a‥full‥effort‥which‥is‥acceptable‥to‥all‥concerned‥in‥
each‥project.‥
